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ESTIMATE RUN 10/08/2019

ESTIMATE SUMMARY 11:47:14

CONTID: C21789R        ESTIMATE NO: 0004 PROG 2005

PCN: 21789R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY20 HMA PREVENTATIVE MAINTENA PERCENT TIME:

PROJECT NO: STAR100-279                   

FY20 HMA PREVENTATIVE MAINTENANCE

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING

585 WEST BEACH ST. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WATSONVILLE CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,177,557.35 PARTICIPATING $ $ 197,388.83

AWARD PROJECT AMT: 2,344,202.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.55%

9,834.17

197,388.83

197,388.83

197,388.83

$

$

$

$

2,167,723.18

0.00

2,167,723.18

0.00

2,167,723.18

-35,163.03

0.00

2,132,560.15

0.00

AMOUNT DUE 2,132,560.15 197,388.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 197,388.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

DOUGLAS, REGION 1 JEFFERSON

63.0 TIME ALLOW: 63

ORIG TIME ALLOW: 63

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/03/2019

06/03/2019

09/16/2019

09/16/2019

09/14/2019

12/13/2018

01/02/2019

01/25/2019

06/03/2019
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PCN: 21789R-BID   ESTIMATE RUN 10/08/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 58,070.000

0.000

202-00250  
 

60,973.5058,070.000

0.00

58,070.000

SF  

1.05000

0010 Blading 10.000

0.000

203-01500  
 

1,750.0010.000

0.00

10.000

HOUR

175.00000

0015 Laborer 20.000

0.000

203-02330  
 

1,000.0020.000

0.00

20.000

HOUR

50.00000

0020 Aggregate Bag 1,120.000

0.000

208-00035  
 

4,480.001,120.000

0.00

1,120.000

LF  

4.00000

0025 *Sweeping (Sediment Removal) 0.000

5.000

208-00106  
 

700.005.000

700.00

5.000

HOUR

140.00000

0030 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0035 *Wildlife Biologist 21.500

0.000

240-00000  
 

2,150.0021.500

0.00

21.500

HOUR

100.00000

0040 *Aggregate Base Course (Class 6) 1,782.360

0.000

304-06000  
 

98,029.801,782.360

0.00

1,782.360

TON 

55.00000

0045 *Hot Mix Asphalt (Patching) (Asphalt) 434.200

0.000

403-00720  
 

173,680.00434.200

0.00

434.200

TON 

400.00000

0050 *Hot Poured Joint and Crack Sealant 25.350

0.000

408-01000  
 

152,100.0025.350

0.00

25.350

TON 

6,000.00000

0055 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

1.00000
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PCN: 21789R-BID   ESTIMATE RUN 10/08/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Construction Surveying 1.000

0.000

625-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0065 *Mobilization 0.737

0.263

626-00000  
 

280,000.001.000

73,640.00

1.000

L S 

280,000.00000

0070 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0075 *Modified Epoxy Pavement Marking 0.000

318.000

627-00008  
 

23,055.00318.000

23,055.00

318.000

GAL 

72.50000

0080 *Pavement Marking Paint (High Build) 777.000

3,272.000

627-00013  
 

52,637.004,049.000

42,536.00

4,049.000

GAL 

13.00000

0085 Raised Flexible Pavement Marker (Temporary) 6,080.000

1,222.000

627-00032  
 

3,651.007,302.000

611.00

7,302.000

EACH

0.50000

0090 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

174.000

627-30405  
 

6,090.00174.000

6,090.00

174.000

SF  

35.00000

0095 *Flagging 1,845.750

0.000

630-00000  
 

36,915.001,845.750

0.00

2,025.250

HOUR

20.00000

0100 *Pilot Car Operation 436.000

0.000

630-00001  
 

17,440.00436.000

0.00

468.500

HOUR

40.00000

0105 *Traffic Control Inspection 1.000

0.000

630-00007  
 

200.001.000

0.00

1.000

DAY 

200.00000

0110 *Traffic Control Management 59.000

0.000

630-00012  
 

35,400.0059.000

0.00

65.000

DAY 

600.00000
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PCN: 21789R-BID   ESTIMATE RUN 10/08/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 30.600

3.400

630-80341  
 

1,870.0034.000

187.00

34.000

EACH

55.00000

0120 *Construction Traffic Sign (Panel Size B) 66.600

14.400

630-80342  
 

16,605.0081.000

2,952.00

81.000

EACH

205.00000

0125 *Construction Traffic Sign (Panel Size C) 3.600

0.400

630-80343  
 

820.004.000

82.00

4.000

EACH

205.00000

0130 *Portable Message Sign Panel 5.400

0.600

630-80355  
 

15,000.006.000

1,500.00

6.000

EACH

2,500.00000

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0140 *Drum Channelizing Device 7.200

0.800

630-80360  
 

200.008.000

20.00

8.000

EACH

25.00000

0145 *Traffic Cone 90.000

10.000

630-80380  
 

1,000.00100.000

100.00

100.000

EACH

10.00000

0150 *Stackable Vertical Panels 8.100

0.900

630-80393  
 

225.009.000

22.50

9.000

EACH

25.00000

0155 *Mobile Attenuator 0.000

14.000

630-85041  
 

4,200.0014.000

4,200.00

14.000

DAY 

300.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21789R-BID   ESTIMATE RUN 10/08/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Fuel Cost Adjustment 251.050

-434.170

700-70016  
 

-183.12-183.120

-434.17

251.050

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 Uniformed Traf Ctrl UTC with vehicle 0.000

117.500

630-00003  
 

17,037.50117.500

17,037.50

117.500

HOUR

145.00000

CAT 1,067,025.68172,298.831,075,949.85CURRENT AMT0200 $ $ $

CAT NO0201 SH 79 

0180 *Cover Coat Material (Type I) 110,793.000

0.000

409-01015  
 

276,982.50110,793.000

0.00

110,793.000

SY  

2.50000

0185 *Emulsified Asphalt (CRS-2P) 171.640

29.450

411-10217  
 

100,545.00201.090

14,725.00

201.090

TON 

500.00000

CAT 377,527.5014,725.00377,527.50CURRENT AMT0201 $ $ $

CAT NO0205 SH 74 

0190 *Cover Coat Material (Type I) 59,415.000

0.000

409-01015  
 

148,537.5059,415.000

0.00

59,415.000

SY  

2.50000

0195 Emulsified Asphalt (CRS-2P) 123.850

-1.820

411-10217  
 

61,015.00122.030

-910.00

123.850

TON 

500.00000

CAT 209,552.50-910.00210,462.50CURRENT AMT0205 $ $ $

CAT NO0207 SH 103 

0200 *Cover Coat Material (Type I) 76,823.000

0.000

409-01015  
 

192,057.5076,823.000

0.00

76,823.000

SY  

2.50000

0205 Emulsified Asphalt (CRS-2P) 140.630

4.200

411-10217  
 

72,415.00144.830

2,100.00

144.830

TON 

500.00000

CAT 264,472.502,100.00264,472.50CURRENT AMT0207 $ $ $
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PCN: 21789R-BID   ESTIMATE RUN 10/08/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:14

CUMULATIVE
AMOUNT

CAT NO0208 SH 105 

0210 *Cover Coat Material (Type I) 69,308.000

0.000

409-01015  
 

173,270.0069,308.000

0.00

69,308.000

SY  

2.50000

0215 Emulsified Asphalt (CRS-2P) 113.400

18.350

411-10217  
 

65,875.00131.750

9,175.00

131.750

TON 

500.00000

CAT 239,145.009,175.00239,145.00CURRENT AMT0208 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 1.000

0.000

620-00020  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

CAT 10,000.000.0010,000.00CURRENT AMT0400 $ $ $

$ 2,167,723.18197,388.83$2,177,557.35$CURRENT AMTPROJECT TOTAL


